



To:
Mr. Larry Rosenmann
NYSDEC
625 Broadway, 9th Floor
Albany, NY 12233

Copies:
Charles Trione, Lockheed Martin
James Zigmont, CDM
Chris Motta, ARCADIS
Greg Rys, NYSDOH
Dale Truskett, Lockheed Martin
Kay Armstrong, Armstrong & Assoc.
Ginny Robbins, BS&K
Rick Zigenfus, ConMed

From:
Lisa Collins

Date:
October 14, 2010

Subject:
3Q10 Corrective Action Progress Report

ARCADIS Project No.:
NJ001017.0001

We are sending you:

Attached

Under Separate Cover Via _____ the Following Items:

Shop Drawings

Plans

Specifications

Change Order

Prints

Samples

Copy of Letter

Reports

Other:

Copies	Date	Description	Action*
--------	------	-------------	---------

Lockheed Martin Corporation

**Third Quarter 2010
Corrective Action Progress Report**

**Third Quarter 2010 Corrective
Action Progress Report**

Order on Consent

Index Number: 6-20080321-5

Solvent Dock Area

Former Lockheed Martic6.63dfhv14(ri(er)

Table of Contents

Purpose	1
1. Summary of Work Completed During the Reporting Period	1
2. Summary of Findings Made During the Reporting Period	2
3. Summary of Changes Made During the Reporting Period	2
4. Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups during the Reporting Period	2
5. Summary of Problems Encountered During the Reporting Period	2
6. Changes in Personnel Conducting or Managing the Corrective Measures during the Reporting Period	3
7. Summary of Work Planned for the Next Reporting Period	3

ACRONYMS

CMS	Corrective Measures Study
GCTS	groundwater collection and treatment system
ICM	interim corrective measure
NYSDEC	New York State Department of Environmental Conservation
NYSDOH	New York State Department of Health
SSDS	sub-slab depressurization system
VOCs	volatile organic compounds
WWTP	wastewater treatment plant

Purpose

On behalf of Lockheed Martin Corporation (Lockheed Martin), ARCADIS has prepared this *Third Quarter 2010 Corrective Action Progress Report* for the Solvent Dock Area facility in Utica, New York. This report is required by the October 3, 2008 New York State Department of Environmental Conservation (Order No. 20080321-5), and in Attachment 3-B.8, of the Order.

- f* Submitted to NYSDEC/NYSDOH the *Second Quarter 2010 Corrective Action Progress Report*, added the document to the public repository (at the Utica Library), and uploaded the document to the public Lockheed Martin website; and

- f* Initiated planning and coordination for installation of SSDS and GCTS upgrades as ICM; conducted startup meeting with ConMed; completed mobilization to site and began installation activities.

2. Summary of Findings Made During the Reporting Period

Data collected as part of the *Former Northern Perimeter Ditch Supplemental Investigation Work Plan*

6. Changes in Personnel Conducting or Managing the Corrective Measures during the Reporting Period

No personnel changes occurred among those conducting or managing the corrective measures at the Site during the reporting period.

7. Summary of Work Planned for the Next Reporting Period

The following activities are scheduled for completion during the fourth-quarter-2010 reporting period:

- f* Continue operation and maintenance of the GCTS, including effluent sampling for compliance with the existing SPDES per(r)3oit (NM2-1894);
- f* Continue operation and maintenance of the SSDS, including quarterly SSDS sampling and monitoring;
- f* Complete follow up investigation at former northern-perimeter ditch and submit summary report to NYSDEC/NYSDOH;
- f* P(s)6(u)142010it