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Purpose  

On behalf of Lockheed Martin Corporation (Lockheed Martin), ARCADIS has prepared 
this Third Quarter 2009 Corrective Action Progress Report for the Solvent Dock Area 
���³�W�K�H���6�L�W�H�´�����D�W���W�K�H���I�R�U�P�H�U���/�R�F�N�K�H�H�G���0�D�U�W�L�Q���)�U�H�Q�F�K���5�R�D�G���I�D�F�L�O�L�W�\���L�Q���8�W�L�F�D�����1�H�Z���<�R�U�N�����7�K�L�V��
report is required by the October 3, 2008 New York State Department of Environmental 
Conservation (�1�<�6�'�(�&�����³�2�U�G�H�U���R�Q���&�R�Q�V�H�Q�W�´�����³�W�K�H���2�U�G�H�U�´�������&�2����-20080321-5), and 
within Attachment 3-�������³�&�R�U�U�H�F�W�L�Y�H���$�F�W�L�R�Q���5�H�T�X�L�U�H�P�H�Q�W�V�´�������6�H�F�W�L�R�Q���%���������R�I���W�K�H���2�U�G�H�U����
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6. Changes in Personnel Conducting or Managing the Corrective Measures 
During the Reporting Period  

No personnel changes occurred among those conducting or managing the corrective 
measures at the Site during the reporting period. 

7. Summary of Work Planned for the Next Reporting Period  

The following activities are scheduled for completion during the fourth quarter 2009 
reporting period: 

 Continued operation and maintenance of the GCTS, including effluent 
sampling for compliance with the existing SPDES permit (NY-012-1894); 

 Continued operation and maintenance of the SSDS, including quarterly SSDS 
sampling and monitoring; 

 Submit work plan and implement supplemental groundwater and soil vapor 
investigation; 

 Implement evaluation of closure status of the former waste water treatment 
plant; 

 Provide technical support on an as-needed basis to excavations associated 
with the repair of fire-suppression-post indicator valves conducted by ConMed 
personnel; 

 Submit the OM&M Manual for the SSDS; 

 Submit the OM&M Manual for the GCTS; 

 Submit the Monitored Natural Attenuation Plan; 

 Submit the Site Management Plan;  

 Submit updated project QAPP;  

 Submit Environmental Indicator Forms; and 

 Submit report on annual indoor air and sub-slab soil gas sampling results. 


