



FORMER LOCKHEED MARTIN

## Purpose

On behalf of Lockheed Martin Corporation (Lockheed Martin), Tetra Tech Inc. (Tetra Tech) has prepared this Fourth Quarter 2019 Corrective Action Progress Report for the Solvent Dock Area at the former Lockheed Martin French Road facility in Utica, New York (the Site). This report is required by the October 3, 2008 New York State Department of Environmental Conservation (NYSDEC) Order on Consent (the Order; CO 6-20080321-5), and in Attachment 3-1 (Corrective

### 3. Summary of Changes Made During the Reporting Period

*f* There were no changes made during the reporting period.

### 4. Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups During the Reporting Period

*f* No interaction occurred with local community or public interest groups during the reporting period.

### 5. Summary of Problems Encountered During the Reporting Period

*f* Due to a waste characterization issue raised by the NYSDEC, an extension of the 90-day storage requirement and a resolution of the disposal issue is needed for the proper off-site transportation and disposal of the remaining soil stockpiles.

### 6. Changes in Personnel Conducting or Managing the Corrective Measures During the Reporting Period

*f* No personnel changes occurred during this reporting period.

### 7. Summary of Work Planned for the Next Reporting Period

The following activities are scheduled or anTE or aes8 Tf9xQUAor aes8 Tf