

Former Lockheed Martin French
Road Facility
Utica, New York
Solvent Dock Area
NYSDEC Site #6-20080321-5

Fourth Quarter 2014
Corrective Action
Progress Report



Prepared for:
Lockheed Martin Corporation
7000 Calmont Avenue
Suite 300 MS 2010
Fort Worth, TX 76116

Prepared by:
Stantec Consulting Services Inc.
61 Commercial Street
Rochester, NY 14614

January 2015

Table of Contents

and asking that the request be re-submitted. That resubmittal is currently under development by Lockheed Martin;

- Submitted the *Third Quarter 2014 Corrective Action Progress Report* to NYSDEC and NYSDOH on October 22, 2014 and added the document to the public repository at the Utica Library;
- Completed fourth quarter groundwater sampling in accordance with the *Interim Groundwater Monitoring Program* and submitted related monitoring data to NYSDEC and NYSDOH on November 18, 2014;
- Managed groundwater generated from two excavations performed by ConMed on October 22, 2014 and December 16, 2014. The excavations were performed to repair leaking fire protection system valves, referred to as PIV-3 and PIV-6, respectively. In each case, the groundwater was pumped to a frac tank for temporary storage. The water from the October excavation (PIV-3) was discharged to the GCTS for treatment on November 17, 2014. The water from the December excavation (PIV-6) has not yet been discharged/treated. In both cases, the discharge and treatment was approved in writing under the existing GCTS-related SPDES permit by the NYSDEC Region 6 Division of Water. Sediment from the frac tanks has been or will be placed in drums and characterized for proper offsite disposal;

Excavated soil from PIV-3 was placed back in the excavation; soil from PIV-6 (approximately 20 cubic yards) was spread by ConMed on the West Lot in the vicinity of the former treatment buildings, the excavation was backfilled with imported crushed stone and the area was repaved;

- NYSDEC issued the *Draft Statement of Basis for Proposed Remedy, Former Lockheed Martin French Road Facility, 525 French Road Utica, Oneida County NY; EPA ID: NYD 000521971, Site No. 633036A, OU1 and OU2 for the Solvent Dock Project* on December 22, 2014. The public comment period for this document is from December 29, 2014 through February 12, 2015.

2.0 Summary of Findings Made During the Reporting Period

The following findings were made during the reporting period:

- Results of fourth quarter groundwater monitoring indicate that the detected types and distribution of contaminants are similar to those of previous sampling events. Groundwater flow conditions were also similar to previous results (with generally lower groundwater elevations) and reflect the influence of the GCTS.

3.0 Summary of Changes Made During the Reporting Period

No significant changes to the *Corrective Measures Implementation Plan* were made during the reporting period.



4.0 Summary of Contacts Made with Representatives of the Local Community and Public Interest Groups During the Reporting Period

Additional information is available in the following table:

